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Executive Summary 

 

ASP-RSPN has since completed the second quarter of its year I1 of implementation. The 

focus of this sixth Quarterly Performance Report (QPR) is not only to provide updates on the 

progress of activities under program components, but also to highlight examples that 

illustrate how ASP-RSPN is creating an impact on Pakistani institutions through efficient 

implementation of planned inputs. Significant progress has been achieved in the 

assignments awarded to ASP-RSPN. 

 

Under the Pre-Award Assessment component of the program, the vital assignment of Third 

Party Validation (TPV) of the Citizens’ Damage Compensation Program (CDCP) progressed by 

completing one (1) District in Sindh and twelve (12) Districts in Balochistan in the reporting 

quarter. Cumulatively, seventy eight (78) out of eighty (80) Districts have been completed 

under the TPV of Citizens’ Damage Compensation Program (CDCP), enabling the 

government and donors for consequent release of cash assistance to the deserving flood 

affected beneficiaries. Enumeration in Azad Jammu Kashmir (AJK), Khyber Pakhtunkhwa (KP), 

Punjab and Gilgit-Baltistan (GB) has was completed in the last  quarter. During the reporting 

quarter, provision of assistance to the Planning & Development Department and the 

Education Department Government of Sindh is continued under the Capacity Building 

component of the program.  The first two phases out of thethree-phased capacity building 

plans for Municipal Services Delivery Program (MSDP) and Sindh Basic Education Program 

(SBEP) Sindh, have successfully been completed.  ASP-RSPN provided assistance to both the 

provincial departments in development of PC-Is for the above mentioned development 

projects as Phase-I support; alongwith the streamlining of operational procedures in the 

form of development of manuals for Financial Management, Human Resource/Admin, 

Procurement Management and Monitoring & Evaluation as Phase-II assistance, stands 

completed.  

 

Additional  Capacity Building assignments impacting the public sector, including the 

Provincial Public Procurement Regulatory Authorities (PPRAs), PaRRSA, SMEDA and Health 
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Services Academy (HSA) (under the administrative control of the Cabinet Division), were 

initiated during the current quarter.  

 

The Federal Minister for Finance, Mr. Abdul Hafeez Sheikh, in a letter to the Chief of Party 

ASP-RSPN expressed appreciation for the Research study conducted on ‘Assignment 

Account/ Revolving Fund Account’, a landmark achievement by ASP-RSPN under its 

Research component. ASP-RSPN intends to share the conducted study and the 

recommendations contained therein at all the relevant strategic advocacy forums for 

adoption of the policy level recommendations in this regard.  The research on GOP Project 

Cycle and Project Management Unit (PMU) is in process, with the final 

recommendations/report expected to be completed during the next quarter. Upon USAID’s 

request, a study on Public Financial Management through development of an Assessment 

Framework has recently been initiated by ASP-RSPN, under the Research component. This 

research study will be a useful tool in assessing the importance of transparency in public 

sector organisations, in Pakistan as ASP-RSPN envisions greater partnerships in future 

between USAID and public entities. 

 

Furthermore, ASP-RSPN organized Two (2) trainings under the Awardees Capacity Building  

– (1) Advance Training on USAID Rules and Regulations and (I1) on Effective Monitoring and 

Evaluation Skills. The participants of the training included the staff of ASP, RSPN,NRSP, PPOs 

and ASP-AiD. 

 

ASP – RSPN team is working to enter into a Memorandum of Understanding (MoU) with the 

National School of Public Policy (NSPP), the premier body imparting mandatory training to 

public service cadres in Pakistan. The MoU will open possibilities for both capacity building 

and research-based policy advocacy to ASP-RSPN through NSPP and its constituent bodies. 
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1. INTRODUCTION  

 

The United States Agency for International Development (USAID) funded five-year capacity-

building initiative “Assessment and Strengthening Program” (ASP) for Civil Society 

Organizations and the Government of Pakistan is implemented by Rural Support 

Programmes Network (RSPN), Associates in Development (AiD) and Lahore University of 

Management Sciences (LUMS). The program aims at strengthening the management 

capacities of Government and civil society organizations (CSOs) for transparent and 

accountable utilization of USAID resources to enhance aid effectiveness.  

 

The overall management structure of ASP-RSPN, having National Rural Support Program 

(NRSP) as a sub-partner, comprises a Central Program Office (CPO) and four Provincial 

Program Offices (PPOs) in the provincial capitals. The CPO provides support in terms of 

coordination, overall management, reporting to donor, developing plans and making 

necessary contractual arrangements. The PPOs support CPO in implementing the Program at 

the provincial level. 

 

According to the Cooperative Agreement, ASP-RSPN aims to address the Government of 

Pakistan (GOP) organizations (federal & provincial) to the extent of 75% of the total 

organizations to be taken up under the program. The non-profit and for-profit organizations 

will be to the extent of 20% and 5% respectively, for pre-award assessment, capacity building 

and annual validation. USAID identifies the autonomous organizations, government 

departments and CSOs whose institutional assessment followed by enhancing development 

needs are to be done through ASP-RSPN as per the approved organization-specific capacity 

building plan. The periodic validation of the USAID’s potential implementing partners from 

government and civil society sector is also envisaged to assess and maintain the level of 

compliance against the support extended under capacity building component. 

2. PROGRAM ACTIVITIES 

 

ASP-RSPN made steady progress during the reporting quarter under the various program 

components. The following section details the new activities initiated along with the progress 

achieved under each component of ASP-RSPN:  

2.1. Pre-Award Assessments  

ASP-RSPN under the Third Party Validation (TPV) of Citizens Damage Compensation 

Program (CDCP) completed assessments of 13 district’s (12 in Balochistan and 1 in Punjab) . 

CDCP is a government cash-grant program for recovery from the 2010 flood calamity in all  

provinces i.e. Khyber Pakhtunkhwa, Sindh, Punjab and Baluchistan as well as Gilgit-Baltistan 

and Azad Jammu and Kashmir (AJK). Government of Pakistan and the development partners 
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agreed to commission TPV of the survey of damaged houses in order to determine the 

accuracy of the data compiled by the provincial and district governments to ascertain that 

the cash grant is disbursed to the deserving people in Phase II. USAID decided to support 

the GoP for the TPV and therefore assigned the task of conducting the TPV to ASP-RSPN. 

 

Hence,, assessments of 78 out of 80 Districts  exercise have been conducted by ASP-RSPN,  

under this independent validation.  

 

The following sections provide a region-wise progress update on the exercise conducted for 

the above mentioned activity: 

 

KHYBER PAKHTUNKHWA (KP) 

i. Results of all 24 districts  shared with NADRA 

ii. ‘Not Found’ addresses of Swat district received; final data will be shared with NADRA 

on   

April 7th 2012 

 

PUNJAB 

iii. Data of all eleven (11) districts of Punjab province handed over to NADRA on October 

14, 2011 

 

GILGIT BALTISTAN (GB) 

iv. Enumeration in all seven (7) districts of Gilgit-Baltistan completed and data was 

shared with NADRA on September 22, 2011 

 

v. Not Found Cases: 

a. NADRA was requested to provide updated addresses of district Astore for 

revisits of the households on October 12, 2011. Updated addresses from 

NADRA have not been received. The area is snow bound. The revisits will be 

started in June 2012 

 

vi. Round-II: 

a. Data collection for Round-II of two districts (Diamir & Ghanchay) is completed 

and results shared with NADRA on December 12, 2011 

 

vii. Rejected Districts: 

a. NADRA requested ASP-RSPN to conduct a fresh validation (survey) of three 

rejected districts of GB i.e. Ghizer, Ghanchay and Diamir. ASP-RSPN will 

initiate the TPV in Ghizer district in early May 2012. List of households of 

Ghizer has been received from NADRA. But, list of Ghanchay and Diamir is still 

pending..  TPV of other two districts will be initiated once lists are finalized by 

GBDMA 

 

AZAD JAMMU KASHMIR (AJK) 
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viii. Complete data of all ten (10) districts for AJK provided to NADRA on October 19, 

2011 

ix. Not Found Cases 

a. Revisits for households of Muzaffarabad, Kotli and Bagh districts completed. 

Results shared with NADRA on March 14, 2012 

b. Updated addresses of Sudhnoti received from NADRA and results will be 

shared by April 8 2012 

SINDH 

x. Results of all 14 districts of Sindh shared with NADRA 

xi. Results of revisits of ‘Not Found’ households Shikarpur, Khairpur  will be shared by 

April 10 2012.  Round II is in process for Jaccobabad 

xii. Re-Sampling for Round-II in Jacobabad is done and enumeration has been initiated 

  

BALUCHISTAN 

xiii. Final results of 12 out of 14 districts shared with NADRA  

xiv. Enumeration in two districts (Kohlu and Naseerabad) was earlier stopped due to law 

and order situation. Additional sample taken in both districts based upon the 

decision taken in ‘Joint Supervision and Evaluation Mission’s meeting at Cabinet 

Division on March 05, 2012. 

xv. Enumeration is in process. Results will be submitted to NADRA by 20th april 2012 

 

xvi. Not Found Cases 

a. Revisits of district Barkhan completed and results handed over to NADRA on 

March 14, 2012 
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2.2. Institutional Capacity Building 

During the reporting quarter, ASP-RSPN has gained 

considerable momentum in the Capacity Building 

assignments initiated during Year I, with addition of 

five (5) new assignments under the component.  

Phase-II of the Capacity Building Plan of Municipal 

Services Delivery Program (MSDP), Sindh stands 

completed while the Sindh Basic Education 

Program (SBEP) is in the final stage while the 

Procurement Management manual will soon be 

submitted. The new assignments under the post-

obligation capacity building include PPRA Khyber 

Pakhtunkhwa, Provincial Reconstruction, Rehabilitation and Settlement Authority (PaRRSA), 

Internal Audit KP, Small and Medium Enterprises Development Authority (SMEDA) and 

Health Services Academy (HSA).  The following section provides assignment-wise detail of 

the progress made during the reporting quarter:  

 

Institutional capacity building 

component will focus on improving 

policies and procedures of the recipient 

organizations to achieve specific 

institutional development objectives and 

tangible outcomes in order to make these 

local organizations utilize USG and other 

donors’ funds efficiently and effectively 

for the agreed program/project objectives. 

ASP will address these gaps by 

implementing organization specific 

capacity development plans. 

 

 

Flood Affected Districts – ASP-RSPN reaches the remotest areas in Pakistan  

Muhammad Bachal, resident of a remote village named BabaKot of Nasirabad  district, in 

Baluchistan belongs to a poor family with four (4) sons and a daughter. He is the sole bread-

earner to his family. He is a tenant (locally called buz’rug) working on the lands owned by a Sardar 

(Influential head) of his village. He had to comply with the unwritten pact of cost-and-profit 

sharing on his cotton crop for land owned by the Sardar. The real test of time for Bachal was when 

devastating floods of 2010 hit Patt feeder canal in Nasirabad and reducing it to wreckage. All of 

his cultivated lands along the canal were washed away. His katcha house was also left to ruins like 

many of his fellow villagers. 

 

He went to his Sardar to seek help but in vain. His Sardar instead of helping him demanded to 

return back the investment made. Bachal assured his Sardar to pay back the expenditures in the 

form of next year cotton yield. 

 

The government, as in other flood affected areas of Pakistan, came to compensate the flood 

affected population of Nasirabad through ‘Watan cards’. An amount of one (1) lakh was 

announced to be given to each household for all those possessing the card. Bachal received Rs. 

20,000 as the first installment in lieu of his damaged house through the Watan Card. One year 

passed and he didn’t receive further installments. His friends and family kept on insisting to sell off 

his card (which some card holders did in his neighborhood) as they were hopeless for the rest of 

installments. But Bachal remained confident and then came the time when ASP-RSPN team visited 

Babakot to authenticate the beneficiaries. Bachal’s prayers were heard. 

 

In his words 

“My prayers are heard and am really obliged to ASP- RSPN for verifying  

my house losses as authentic during this survey”.  
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2.2.1 Municipal Services Development Program, Sindh 

ASP-RSPN under the Capacity Building component is providing assistance to this USAID 

funded USD 76.65 million Program through development and upgradation of policies and 

procedures. After the successful completion of the pre-obligation phase in Year I, the post-

obligation initiative, has  further progressed in the current reporting period. The financial 

Management Manual developed during the last quarter, has been finalized and submitted to 

USAID and Government of Sindh (GOS). Also the PC-1 prepared by ASP-RSPN for the 

program has been moved to Executive Committee of National Economic Council (ECNEC) for 

final approval. Highlighting the importance of operational manuals as a key to efficient 

implementation of the program, ASP-RSPN completed the development of HR/Admin and 

Procurement management manuals. These manuals have been finalized and submitted to 

both the USAID and GoS during the reporting period. Following the completion of Phase-II 

of assistance to MSDP i.e. development of policies and procedures, a comprehensive Work 

Plan for Phase-III i.e. ‘The on-job technical assistance’ is being finalized and the interventions 

will start soon after the final approval of PC-I through ECNEC. 

 

2.2.2 Sindh Basic Education Program 

ASP-RSPN is implementing the assignment of capacity building of SBEP, a USD 155 million 

program of USAID having the objective to increase and sustain student enrolment in primary, 

middle and secondary schools. The program’s PC-I developed by ASP-RPSN has been 

submitted to CDWP for approval. Phase-II of the capacity building, focusing the 

development of operational procedures for the program’s PMU, has been initiated in the 

reporting period.(3) manuals – Financial Management, HR/Administration and M&E have 

been developed, finalized and submitted to USAID in the current reporting period.  The 

Procurement Management manual is being developed and will be shared with USAID and 

Education Department, GoS in the next quarter, thereby successfully concluding the 2nd 

phase of assistance to SBEP. 

 

A comprehensive Work Plan of Phase-III i.e. ‘The on-job technical assistance’ is being finalized 

and the planned interventions will start soon after the final approval of PC-I. 

2.2.3 Public Procurement Regulatory Authority (PPRA) 

During the current quarter, ASP-RSPN initiated a new assignment under its Capacity Building 

component i.e. Providing support to the provincial governments for 

establishment/strengthening of the PPRAs and also assisting the Federal PPRA to achieve its 

future goals. Initially the focus is towards the PPRA-KP where Public Procurement of Goods, 

Works & Services Bill, 2010 has already been tabled in the Khyber Pakhtunkhwa Provincial 

Assembly. ASP-RSPN’s Provincial Program Offices (PPOs) along with officials from CPO held 

several meetings with the three provincial finance departments of KP, Sindh and Baluchistan 

for analyzing the current situation/statuses of three PPRAs and agreeing on the assistance 

required by each provincial PPRA. 
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Based upon the deliberations of the mentioned meetings with provincial entities related to 

finance/PPRA and formal exchange of documents related to the key requirements, Capacity 

Building Plans for each of the three PPRAs are being developed, which will be finalized and 

interventions under these plans will get initiated during the next quarter. 

 

 A ‘Stakeholders’ Consultation on Public Procurement Regime in Pakistan’ is 

scheduled to be held on April 19th, 2012. Officials from USAID, World Bank, Asian 

Development Bank, DFID, European Union etc will participate. The key objective of this 

consultation is to create partnerships for establishing robust PPRAs in provinces and 

highlighting the efforts of Government & Development Partners in achieving 

transparency, accountability and effectiveness. 

 

2.2.4 Provincial Reconstruction, Rehabilitation, Settlement Authority (PaRRSA) 

The Capacity building assignment of PaRRSA has been initiated by ASP-RSPN during the 

current quarter. Initially the assignment was with KPMGTH for a period of two and half years 

to help improve the policies, procedures of PaRRSA along with other assistance. A meeting 

held on Jan 14, 2012 between COP and Chief Secretary KP for discussing the matters related 

to provision of technical assistance to PaRRSA through ASP-RSPN. Another meeting held on 

Jan 31, 2012 between KPMGTH, USAID and ASP-RSPN (CPO and PPO-KP team). The key 

agenda items included update from KPMGTH on the current scenario, issues faced during 

the implementation and the initiatives undertaken by KPMGTH. For collecting the capacity 

building requirements of PaRRSA, a meeting was held between the Director MER and the 

senior management of PaRRSA on Feb 26, 2012. PaRRSA provided a comprehensive 

presentation on their capacity building requirements. Based upon their specific requirements, 

a comprehensive Capacity Building plan has been developed and submitted to USAID for 

approval. Prior to the formal initiation of Capacity Building plan, some immediate assistance 

in preparation of JDs for Provincial Emergency Operations Center (POEC) of PaRRSA has also 

been extended. Also ASP-RSPN has assisted PaRRSA in the development of SOPs for 

selection and recruitment process. 

 

2.2.5 Health services Academy (HSA) 

Health Services Academy of the Cabinet Division has been assigned to ASP-RSPN under the 

capacity building component, during the reporting period. The initial Capacity Building Plan 

for the Phase -1 has been developed and approved by USAID. A complete Capacity Building 

plan was submitted to USAID on March 14, 2012 for which the approval is awaited.  

 

2.2.6 Small and Medium Enterprises Development Authority (SMEDA) 
 

Based on the Pre Award Assessment report of SMEDA, a detailed capacity-building plan has 

been developed and discussed with SMEDA on March 09, 2012. Another meeting was held 

with SMEDA authorities on 30th March 2012. Changes incorporated in the revision of 
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Capacity Building Plan were discussed during the meeting. First entrance meeting having 

representation of USAID, SMEDA and ASP – RSPN is  scheduled to be held on 6th April 2012. 

 

2.2.7  Internal Audit 

 

USAID assigned the task of assisting the Finance Department KP in the establishment of 

internal audit component & provide complementary technical support to ASP-RSPN, under 

its Capacity-Building mandate.  On 15th – 16th February an introductory meeting was held 

with the Secretary Finance KP and head of Reform Monitoring Unit by the DCoP ASP – RSPN. 

The meeting focussed on introducing internal audit functions in all the government 

departments. Further meetings are planned with the finance department KP to carry out the 

needs assessment.   

 

2.2.8 Upcoming assignments for capacity building 

A number of important discussions have been held with USAID and governments’ 

departmental authorities on taking up projects like Auditor General of Pakistan, Controller 

General of Accounts, Internal Audit of KP, Utility Stores Corporation and WAPDA for capacity 

building. Similarly, idea of capacity building of LSOs has been floated to USAID.  

 

 

2.3. Validation 

The agenda for validation has yet to be conveyed 

to ASP-RSPN. Under the approved Work Plan for 

Year 2, seven (7) organizations will be validated, 

subject to timely intimation by USAID. First 

assignment in this regard i.e. Validation of Trust for 

Democratic Education and Accountability (TDEA), a 

national level non-profit organization is expected to 

be initiated by ASP-RSPN during the next quarter 

upon formal intimation by USAID. 

 

 

 

2.4. Research 

ASP-RSPN conducted research on Revolving Fund 

Account (RFA)/ Assignment Account during Year 

I and submitted a policy-reform-oriented report on 

the subject, which was approved by USAID. The 

report consists of recommendations inter-alia for  

improving the procedures related to opening and 

The validation process aims to target four 

specific objectives. Firstly, ensure 

continued compliance with standards and 

procedures identified by the USAID/ASP. 

Secondly, categorize GOP and For-Profits 

entities for capacity building and CSOs for 

further capacity building. Thirdly, refer 

CSOs, For-Profits and GOP for capacity 

building, when gaps are identified. 

Fourthly, develop benchmarks for 

graduation from annual validation. 

Research component deals with setting up 

of research agenda specifically in Financial 

Management, Procurement Management 

and Administrative Management. ASP will 

work on compilation of a compendium of 

Federal and Provincial Governments 

important manuals, rules and regulations 

on development projects and donors 

funded programs in order to bring clarity 

for the implementation agencies and also 

identify gaps in these rules and procedures. 
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handling of Assignment account,. The report was shared by the Chief of Party (CoP) ASP–

RSPN with the Federal Minister for Finance, as well as the Finance Secretary. The report has 

been acknowledged as a valuable study and the efforts of ASP-RSPN appreciated for 

conducting research on such an important aspect related to the utilization of funds in 

development projects.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Letter for the Federal Minister for Finance to the COP ASP-RSPN 
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The progress made for research activities under the two assignments of Project 

Management Unit (PMU), and GOP Project Cycle is as follows: 

 Initial literature review on both the topics completed 

 Several meetings held with the relevant stakeholders i.e. federal ministries, provincial 

departments, donors, project directors of various ongoing/completed projects 

 The first draft report on ‘GOP Project Cycle’ developed 

 The draft report on ‘PMUs’  also developed 

 

Progress has been made in another major assignment identified by USAID in the last quarter 

for ASP-RPSN Research i.e., Public Financial Management (PFM) Framework. Keeping in 

view the significance of assessing financial management system at the institutional level,  the 

research is aimed at development of PFM-related indicators to cover budget credibility, 

transparency, predictability, accounting, reporting & reporting efficiencies and adequacies, 

external scrutiny and audit requirements. The USAID has given the formal intimation to ASP-

RSPN to initiate the assignment after submitting the concept note for the PFM assessments 

framework submitted to USAID.  In this connection, the following progress has been made:  

 

 Bidding process as a first step of the assignment has been completed for selection of 

firm to conduct research on PFM having the core objective to “develop a standardized 

PFM assessment framework which may be used by all development partners/donors to 

identify the strengths and weaknesses of the public entities at different tiers of the 

government” 

 Upon selection of the firm and utilizing the 

experience within ASP-RSPN, the assignment is 

expected to be initiated in the start of next 

quarter 

2.5. Awardees Capacity Building 

Under the Awardees capacity-building component, 

ASP-RSPN organized two (2) more trainings during 

The Awardees Capacity Building 

component will target project staff as well 

as partner organizations under the ASP to 

have a holistic and integrated capacity 

building program. The needs assessments 

will reflect the institutional needs of each 

partner and identify capacity building 

initiatives each partner would require. As 

part of this capacity building plan, relevant 

staff will be oriented in basic USAID and 

government systems and procedures. 

ASP’s interventions acknowledged at GOP’s highest level 

 
The Federal Minister for Finance conveyed to the Chief of Party ASP-RSPN his 

appreciation for the much needed research  study conducted on ‘Assignment 

Account/ Revolving Fund Account’ (a government account with National Bank of 

Pakistan created for both local and donor funded projects). The study aimed at 

exploring critical areas that needed improvements for expeditious fund flow to the 

development projects to achieve the development objectives of these projects. The 

study recommends systemic, management level, procedural reforms to ensure 

effective utilization of development seedlings both local and foreign by removing 

bottlenecks and ensuring transparency and accountability. The research process 

involved all the stakeholders in the government and development partners through 

a series of consultations, workshops. The keen interest shown by the federal minister 

will help lead ASP-RSPN in advocacy of the recommended actions of the study at 

appropriate forums for policy level implementation of the same. 
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the reporting period. First, one day advanced training on ‘USAID Rules and Regulations’ 

organised by ASP- RSPN, while the second one was a three-day training on ‘Effective 

Monitoring and Evaluation Skills’. The advanced training on USAID Rules and Regulations 

was held on 14th Jan 2012. AOTR and his team were the resource persons for this training. 

Directors Managers, program Officers from CPO and all PPOs participated. ASP-AiD 

employees also attended the training. The training on monitoring and evaluation was held 

from 23rd – 25th Feb 2012. Twenty two (22) participants i.e. eighteen (18) Male and four (4) 

Females attended the training. The participants comprised of Managers and officers from 

ASP – RSPN, RSPN and NRSP.   

 

 

Training on Designing Tools/ Software is planned to be conducted in May 2012.  In 

Infrastructure development of Awardees capacity building, procurement of dedicated 

hardware/server for deploying ASP- RSPN’s SAP ERP is in progress.  

 

NRSP’s hardware procurement for deployment of HR-MIS all across NRSP is also in progress.  

 

Also the bidding process completed for selection of firm for preparation of HR, M&E, 

Financial management, internal audit and IT manuals for RSPN and NRSP under the head of 

policies and procedure development of awardees capacity building component.  

3. PROGRAM SUPPORT ACTIVITIES 

 

This section mainly outlines the operational progress made by the ASP-RSPN during the 

reporting period January to March 2012. The details of the activities undertaken are as under: 

3.1. SWG Meetings 

In the reporting quarter, ASP partners organized two (2) Strategic Working Group (SWG) 

meetings – The meetings were held on January 16, 2012 and March 28, 2012. These 

meetings reviewed the regular updates from ASP partners. In addition to updates, USAID 

announced the timelines for compliance review to be held in June 2012. The compliance 

review will focus on PMP, Cooperative Agreement, Work- Plan and Branding/ Marking.  

Fig 1: Participants of the Monitoring and 
Evaluation Training 

Fig 2: Group work in Monitoring and 
Evaluation Training 
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3.2. Wok plan for Year II and Annual Performance Report 

Based upon the changing nature and number of assignments to be completed under the 

program components during the current year, ASP-RSPN submitted the revised Work Plan 

for Year II. Keeping in view the updated Work Plan, the revised PMP has also been submitted 

to USAID for approval, thereby incorporating the updated targets against the components 

and Performance Indicators in both the documents. 

 

3.3. ASP’s Annual Review meeting with CFO 

On February 27, 2012, a meeting was held by Mr. David Ostermeyer, Chief Financial Officer 

(CFO), USAID Washington with ASP- Partners.. The  CFO’s visit was aimed at  reviewing the 

annual performance of ASP partners. The meeting agenda included ASPs individual program 

presentations and the way forward by the USAID AOTR. The presentations were followed by 

a discussion and closing remarks by the CFO. The CFO appreciated the way ASP partners are 

moving ahead in their program planning and achieving their objectives.  

 

 

 

 

 

 

 

 

 

 
Fig 4: Meeting of Chief Financial Officer                                    Fig 4: Chief of party Asp-RSPN presenting                   

February 27, 2012             memento to CFO, February 27, 2012 
 

3.4. Memorandum of Understanding between ASP-RSPN and NSPP 

ASP- RSPN and National School of Public Policy (NSPP), Lahore have agreed on a 

Memorandum of Understanding for conducting trainings of government officers through 

NSPP. A formal signature ceremony has been scheduled for 6th April 2012 at Lahore in which 

USAID’s Deputy Mission Director will also participate. 
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4. FINANCIAL PROGRESS AS OF MARCH 31, 2012 

 

ACTIVITY APPROVED  Expenditure Expenditure CUMULATIVE REMAINING  

  BUDGET till Dec 2011 Jan - Mar 12 TOTALS BUDGET 

Budget Line Items           

            

Salaries and wages 

      
3,227,660  

       
384,228.12      120,038.03  

       
504,266.15       2,723,394.18  

Fringe Benefits 

         
910,222  

       
100,853.28        26,196.07  

       
127,049.36           783,172.32  

Travel and Transportation 

         
379,783  

           
9,723.94          7,942.35  

         
17,666.30           362,116.22  

Equipment 

            
69,228  

         
70,075.08                       -    

         
70,075.08                 (847.08) 

Supplies  

            
75,196  

         
59,141.88                       -    

         
59,141.88             16,054.15  

Contractual 

      
6,146,637  

       
287,901.72        94,826.89  

       
382,728.62       5,763,908.02  

Pre-Award Assessments 

      
1,833,514  

       
269,045.32        71,236.50  

       
340,281.82       1,493,232.49  

Institutional Capacity Building 

      
3,606,692          8,727.80        19,273.75  

         
28,001.56       3,578,690.47  

Annual Validation 

         
449,000                          -                         -                            -             449,000.00  

Recurrent Operational Costs 

         
257,430  

         
10,128.60          4,316.64  

         
14,445.24           242,985.06  

                                     -    

Other Direct Costs 

      
1,997,663  

       
177,526.28        41,354.72  

       
218,881.00       1,778,781.92  

Research 

         
702,800  

         
23,659.89          3,560.84  

         
27,220.73           675,579.14  

Institutional Development of 

Awardee 

         
587,817  

         
29,086.25        14,217.01  

         
43,303.26           544,514.15  

Recurrent Operational Costs 

         
707,046  

       
124,780.14        23,576.87  

       
148,357.01           558,688.62  

  

 

                            -                               -    

Subawards 

      
5,354,577  

       
856,765.66      236,817.73  

   
1,093,583.39       4,260,993.58  

Total Direct Costs 

   
18,160,965     1,946,215.96      527,175.81  

   
2,473,391.77     15,687,573.32  

            

Indirect Costs @ 10% 

      
1,816,096  

       
194,236.61        52,717.58  

       
246,954.19       1,569,141.61  

            

TOTAL 

   
19,977,061     2,140,452.57      579,893.39  

   
2,720,345.96     17,256,714.93  
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